#7-Effect of Agile on Post-Contract Award

Module TLO: Given a DoD program involved in software development using Agile IPM methodology, the student will identify key post-contract award activities that may need to change to enable program analysis and oversight.

Subtopics

- Documentation
- Regulatory oversight
- Participating in Agile reviews
- Performance Measurement

ELO

- ELO #1 – Recognize the change in frequency of documentation development in an Agile IPM environment.
- ELO #2 – Identify changes to the role of government agencies/oversight in programs using Agile IPM methodology.
- ELO #3 - Recognize the level of involvement required of stakeholders for Agile processes to be effective.
- ELO #4 – Recognize the relationship between Agile and EVM IPM methodologies.
- ELO #5 - Identify how progress is measured at the team and program levels.

ELO Mapping to Sub-topics

Subtopic	ELO(s)
Documentation	1
Regulatory oversight	2
Participating in Agile reviews	3
Measurement	4